

Cycling Delivery Group
Kenilworth Town Council 13th June 2024

There have been a number of key meetings over the last few months.

On April 17th members of the group met with officers and the portfolio holder from WCC to review progress against key routes listed below. We reviewed design drawings which will be shared publicly for information at the Clean Air Day event on June 16th. Consultation is commencing with the local county councillors.

Potential Schemes			
K12 A429 Coventry Road/ Kenilworth Road, Crackley	Cycle track between Kenilworth Greenway and HS2 site. WCC has commissioned detailed design work from WCC Engineering Design Services team. Delivery timescales subject to HS2 programme.	Very High	Next steps: complete detailed design, undertake local engagement, secure HS2 Road Safety Funding Local engagement summer 2024 subject to design work. Construction dependency on HS2.
K14 Abbey Fields	Path/ cycle track through open space and crossing	Very high	Paths: proposed widening of existing east-west paths. WDC and WCC have commissioned Sustrans to prepare designs. Following Historic England advice some design rework is taking place at the southern end of the proposed route. Crossings: Bridge Street and Borrowell Lane. WCC has shared early design work. Next steps: Awaiting design revisions
K19 Kenilworth E-W route (Glasshouse Lane)	Footway/ cycle track adjacent to road, on-carriageway route and crossing	Very high	WCC has commissioned WSP to prepare designs for cycle track along Glasshouse Lane between Windy Arbour and Leyes Lane to connect into new spine roads through housing developments and link with new school. Some discussions with developer about integration of schemes – delivery timescales subject to S278 programme and road space availability. S106 funding to be secured. Next steps: WCC to review designs and undertake local engagement. Developer to schedule construction of spine road and cycle links . Local consultation spring/summer 2024 subject to design work. Dependency on S278 works on Leamington Road.
K15 Kenilworth E-W route (Greenway, Mill End, Finham Drive and Rawnsley Drive)	Footway/ cycle track adjacent to road, on-carriageway route and crossing	High	WCC has commissioned WSP to prepare designs. Next steps: WCC to review designs. Local engagement summer 2024 subject to design work.
K25 Warwick Road (Wilkshire Road to St John's)	Footway/ cycle track adjacent to road and on-carriageway route	High	Consultation completed for 30mph speed limit. Lighting design underway. WCC has commissioned design work from WCC Engineering Design Services team for cycle track. Next steps: WCC to review designs

			Local engagement Spring/Summer 2024 subject to design work being completed.
--	--	--	---

On the same day Cllrs Milton and Insley met with WCC along with other councillors across the district to review progress against K2L. The first section is now complete including a 'priority crossing' at Cloister Crofts which is the only one of its type in Warwickshire.

The project team has committed to a completion date of December 2027 for the entire scheme.

Clean Air Day

Preparations continue apace for Clean Air Day thanks to Cllrs Insley and Leventhal. Thanks to everyone who has volunteered to help.




Clean Air Day 2024
Join us for a free, fun-filled day of activities for all the family!

Sunday 16 June
10am to 3pm
Abbey End, Kenilworth

Traffic free route
- 11am to 1pm
Join us for a walk, cycle, wheel
scoot or play from 11am to
1pm as part of Kenilworth's
Clean Air Day celebrations!

For more information,
email cleanairday@kenilworth.org
or follow us at [@kenilworthweb](https://www.facebook.com/kenilworthweb)


© OpenStreetMap contributors
Scan me!



Organised by Kenilworth Town Council with support from Warwick District Council and Warwickshire County Council.